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Addendum No. 5

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in SOLANO AND CONTRA COSTA
COUNTIES IN BENICIA AND MARTINEZ FROM 1.0 km NORTH OF SOLANO AND CONTRA COSTA COUNTY
LINE TO 1.1 km NORTH OF MOCOCO OVERHEAD.

Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on August 21, 2001, instead of the original date of July 17, 2001.

This addendum is being issued to set a new bid opening date as shown herein and to revise the Notice to Contractors and
Special Provisions, the Proposal and Contract, and the Federal Minimum Wages with Modification Numbers 5 and 4 dated 6-
01-01.  A copy of the modified wage rates are available for the contractor's use on the Internet Site:

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html

In the Notice to Contractors and Special Provisions and in the Proposal and Contract, the "A+B BIDDING SPECIAL
NOTICE," is revised as attached.

In the Notice to Contractors and Special Provisions and in the Proposal and Contract, the date for the pre-award
qualifications review meeting is revised to August 23, 2001 instead of the date of July 19, 2001.

In the Special Provisions, Section 2-1.01 "GENERAL," the second paragraph is revised as follows:

"The proposal shall set forth the unit prices, item totals, TOTAL BID (A), the number of working days
bid for completion of all the work, the product of the working days bid to complete all the work times the
cost per day shown on the Engineer's Estimate (TOTAL BID (B)), and the "Total Basis for Comparison of
Bids (A+B)," all in clearly legible figures, in the respective spaces provided, and shall be signed by the
bidder, who shall fill out all blanks in the proposal form as therein required."

In the Special Provisions, Section 3-1.01B, "AWARD AND EXECUTION OF CONTRACT," the second paragraph is
revised as follows:

"The bidder shall bid the number of working days for it to complete all the work.  Bids in which the
number of working days bid for completion of all the work exceed 1460 days will be considered non-
responsive and will be rejected."
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In the Special Provisions, Section 3-1.01B, "AWARD AND EXECUTION OF CONTRACT," the third paragraph is
revised as follows:

"All bids will be compared on the basis of the Engineer's Estimate of the quantities of work to be done
(TOTAL BID (A)), plus the product of the number of working days bid for completion of all the work and
the cost per day shown on the Engineer's Estimate (TOTAL BID (B))."

In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED
DAMAGES," is revised as attached.

In the Special Provisions, Section 10-1.01, "ORDER OF WORK," the twentieth paragraph is revised as follows:

"The work defined in Section "Seismic Monitoring Electrical System," elsewhere in these special
provisions shall not begin until the completion of all conflicting work in this contract and as determined by
the Engineer."

In the Special Provisions, Section 10-1.03, "OVERHEAD," is revised as attached.

In the Special Provisions, Section 10-4.01, "GENERAL," the following sentence is added at the end of the third
paragraph:

"Placement of seismic steel pipes and embedment of conduits shall be coordinated with the Engineer
and California Division of Mines and Geology (CDMG) personnel."

In the Special Provisions, Section 10-4.01, "GENERAL," subsection "Order of Work," is revised as follows:

"Order of Work.   The first order of electrical work shall include installation of the seismic steel pipes
in caissons at Pier 8, concrete embedment of conduits in piers and through any other concrete structures,
initiation of ISDN Telephone Service for Seismic Recorder Locations No. 2 and No. 3.  The second order
of electrical work shall include the installation of the remainder of the contract seismic monitoring and
health monitoring system items, installation of seismic equipment by CDMG personnel, installation of
health monitoring equipment by California Department of Transportation personnel, testing of the seismic
monitoring system and health monitoring system, and any additional work required for the complete
installation of the seismic monitoring system and health monitoring system as shown on the plans and
specified herein.  The portion of electrical monitoring system work defined as second order of electrical
work shall not begin until the completion of all conflicting work in this contract and as determined by the
Engineer."

In the Proposal and Contract, the Engineer’s Estimate Item 8 is revised, as attached.

To Proposal and Contract book holders:

Replace page 3 of the Engineer's Estimate in the Proposal with the attached revised page 3 of the
Engineer's Estimate.  The revised Engineer's Estimate is to be used in the bid.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess.  Holders who have already mailed their
book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.
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This office is sending this addendum by UPS overnight mail to Proposal and Contract book holders to ensure that each
receives it.

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

REBECCA D. HARNAGEL, Chief
Plans, Specifications & Estimates Branch
Office of Office Engineer

Attachments



A + B  BIDDING
SPECIAL NOTICE

The bidder's attention is directed to Section 2, "Proposal Requirements and Conditions," Section 3-1.01B, "Award
and Execution of Contract," and Section 4, "Beginning of Work, Time of Completion and Liquidated Damages," in the
special provisions.  In addition to the item prices and totals, the proposal shall set forth the number of working days bid
to complete all the work.  Working days are defined in Section 4.  All bids will be compared on the basis of the sum of
the Engineer's Estimate of the quantities of work to be done (TOTAL BID (A)), plus the product of the number of
working days bid to complete all  work , and the cost per day shown on the Engineer's Estimate (TOTAL BID (B)). The
lowest bid will be determined on the basis of the "Total Basis for Comparison of Bids" set forth in the Engineer's
Estimate.

Bids in which the number of  working days bid for completion of the work exceed 1460 will be considered
non-responsive and will be rejected.

The bidder's attention is also directed to the provisions in Section 4 of the special provisions regarding liquidated
damages.

No incentive payments will be paid nor will disincentive deductions be charged on this project.
For purposes of determining liquidated damages, all work must be completed and the contract accepted by

the Director, as specified in Section 7-1.17, "Acceptance of Contract," of the Standard Specifications.

CONTRACT NO. 04-006034
REVISED PER ADDENDUM NO. 5 DATED JUNE 20, 2001



SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," and Section 10-4.01, "Electrical Monitoring Systems" of the Standard
Specifications and these special provisions.

The 72 hours advance notice before beginning work as referred to in Section 8-1.03, "Beginning of Work," is changed to
24 hours advance notice for this project.

A working day as defined in Section 8-1.06 is re-defined for this project.  Subparagraphs (a) and (b) of the second
paragraph in Section 8-1.06 shall not apply.  Saturdays, Sundays, legal holidays and days of inclement weather will be
counted as working days.

The work consisting of constructing the Marina Vista Railroad shall be completed before the expiration of 130 working
days beginning at 12:01 a.m. on the day after the day of the contract award.

The work consisting of constructing Frame 1 shall be diligently prosecuted to completion before the expiration of
1060 working days beginning at 12:01 a.m. on the day after the day of contract award.  Attention is directed to, "Order of
Work," in these special provisions with regard to Construction of Frame 1.

The Contractor shall pay to the State of California the sum of $11,000 per day, for each and every calendar day's delay in
completing the work consisting of constructing Frame 1 in excess of the number of working days prescribed above.

Said work shall be diligently prosecuted to completion before the expiration of the number of working days bid,
beginning at 12:01 a.m. on the day after the day of the contract award.

The Contractor shall pay to the State of California as liquidated damages the sum of $35,000 per day, for each and every
calendar day's delay in finishing the work in excess of the number of working days bid.

The total daily amount paid by the Contractor for liquidated damages shall not exceed $35,000 dollars per day.
Delays due to actions required by the Engineer performing normal inspection, testing and review duties shall be

considered as included in the number of working days bid for completion of the contract and no extensions of time will be
allowed for such actions in determining liquidated damages.

Full compensation for any additional costs occasioned by compliance with the provisions in this section shall be
considered as included in the prices paid for the various contract items of work and no additional compensation will be
allowed therefor.

No incentive payments for early completion of all the work will be paid nor will any disincentive deductions be charged
on this project.

CONTRACT NO. 04-006034
REVISED PER ADDENDUM NO. 5 DATED JUNE 20, 2001



10-1.03  OVERHEAD

The Contractor will be compensated for overhead in accordance with these special provisions.
Attention is directed to "Force Account Payment" and "Progress Schedule (Critical Path)" of these special provisions.
Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply.
Time related overhead shall consist of those overhead costs, including field and home office overhead, that are in

proportion to the time required to complete the work.  Time related overhead costs shall not include costs that are not related
to time, including but not limited to mobilization, licenses, permits, and any other charges incurred only once during duration
of the contract.

The contract lump sum price bid for time related overhead will be adjusted only as a result of suspensions and
adjustments of time which revise the current date to complete all contract work  and which are also any of the following:

A. suspensions of work ordered in accordance with Section 8-1.05, "Temporary Suspension of Work," of the Standard
Specifications, except:

1. suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform any
provision of the contract; and

2. suspensions ordered due to unsuitable weather conditions;

B. extensions of time granted by the State in accordance with the provisions of the fifth paragraph of Section 8-1.07,
"Liquidated Damages," of the Standard Specifications; or

C. reductions in contract time set forth in approved contract change orders, in accordance with Section 4-1.03,
"Changes," of the Standard Specifications.

For each day that the number of working days bid to complete the contract, in conformance with the provisions in
Section 4, "Beginning Of Work, Time Of Completion And Liquidated Damages," of these special provisions, is adjusted due
to suspensions or adjustments as specified above, the lump sum price for time related overhead will be adjusted by an amount
equal to the contract lump sum price bid for time related overhead divided by the number of working days bid to complete
the contract.  The provisions in Sections 4-1.03B, "Increased or Decreased Quantities" and 4-1.03C, "Changes in Character of
the Work," of the Standard Specifications, shall not apply to time related overhead.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard
Specifications, time related overhead to be paid in each monthly estimate will be based on the number of working days that
occurred during that monthly estimate period.  The amount earned per day for time related overhead shall be the lesser of the
following amounts:

A. the contract lump sum price for time related overhead, divided by the number of working days bid to complete the
work in conformance with the provisions in Section 4, "Beginning Of Work, Time Of Completion And Liquidated
Damages," of these special provisions; or

B. fifteen percent of the original contract amount, divided by the number of working days bid to complete the work, in
conformance with the provisions in Section 4, "Beginning Of Work, Time Of Completion And Liquidated
Damages," of these special provisions.

After acceptance of the contract pursuant to Section 7-1.17, "Acceptance of Contract," of the Standard Specifications, the
amount, if any, of the contract lump sum price for time related overhead not yet paid will be included for payment in the first
estimate made after acceptance of the contract in accordance with Section 9-1.07, "Payment after Acceptance," of the
Standard Specifications.

Full compensation for all overhead costs, including overhead costs for increases in the quantity of contract items of
work; other than time related overhead paid for as specified above, and other than overhead costs included in the markups
specified in "Force Account Payment" of these special provisions; shall be considered as included in the various items of
work and no additional compensation will be allowed therefor.

CONTRACT NO. 04-006034
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ENGINEER'S ESTIMATE
04-006034

Item Item
Code

Item Unit of
Measure

Estimated
Quantity

Unit Price Item Total

1 020627 ELECTRONIC MOBILE DAILY DIARY
COMPUTER  SYSTEM DATA
DELIVERY

LS LUMP SUM LUMP SUM

2 020628 MODIFY MONITORING WELLS EA 1

3 020629 ABANDON MONITORING WELLS EA 2

4 020630 REMOVE ABANDONED 51 MM GAS
LINE

M 210

5 020631 REMOVE 254 MM WATER LINE
(ASBESTOS)

M 230

6
(S)

020632 ROADWAY EXCAVATION
(HAZARDOUS)

M3 1290

7
(S)

020633 ROADWAY EXCAVATION
(CONTAMINATED)

M3 4220

8 020634 TIME RELATED OVERHEAD LS LUMP SUM LUMP SUM

9 070010 PROGRESS SCHEDULE (CRITICAL
PATH)

LS LUMP SUM LUMP SUM

10 020635 TRANSPORTATION FOR ENGINEER LS LUMP SUM LUMP SUM

11 071322 TEMPORARY FENCE (TYPE CL-1.8) M 525

12 048467 TEMPORARY HINGE TIEDOWN EA 6

13 074019 PREPARE STORM WATER
POLLUTION PREVENTION PLAN

LS LUMP SUM LUMP SUM

14 074020 WATER POLLUTION CONTROL LS LUMP SUM LUMP SUM

15 020636 NON-STORM WATER DISCHARGES LS LUMP SUM LUMP SUM

16 020637 TEMPORARY SILT FENCE M 480

17 020638 TEMPORARY COVER LS LUMP SUM LUMP SUM

18 020639 TEMPORARY DRAINAGE INLET
PROTECTION

EA 15

19 020640 TEMPORARY CONCRETE WASHOUT
FACILITY

LS LUMP SUM LUMP SUM

20 020641 TEMPORARY FENCE (TYPE ESA) M 130

3
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